

Change Orders for July 1, 2020 to December 31, 2020

Bid Number	Bid Name	Cost including Net Taxes	Previous Council Award Report
ENG-10-2019	Drain Maintenance	\$ 970.69	\$ 119,879.39
ENG-20-2019	Granular Conversion - Construction	\$ 23,586.65	\$ 2,976,240.44
ENG-21-2019	Granular Conversion - Drainage	\$ 6,541.13	\$ 663,538.29
ENG-25-2019	Haldimand Road 3 and 55 Resurfacing	\$ 13,751.54	\$ 1,267,929.60
ENG-20-2020	Granular Conversion - Construction	\$ 181,593.50	\$ 3,669,425.00
ENG-21-2020	Granular Conversion - Drainage	\$ 28,722.45	\$ 581,586.94
ENG-22-2020	Rural Road Resurfacing	\$ 123,772.55	\$ 1,662,785.06
ENG-23-2020	Granular Conversion – Single Surface Treatment	\$ 17,703.82	\$ 516,315.59
ENG-30-2020	Hot Mix Paving	\$ 151,708.48	\$ 3,358,387.72
ENG-52-2020	Cayuga Cast Iron Watermain Replacement	\$ 442,971.00	\$ 1,979,654.05
ENG-72-2020	Geotechnical Services	\$ 33,580.85	\$ 101,653.15
RDS-18-004	Dust Control	\$ 8,322.60	\$ 71,789.58
WEC-74-2019	Engineering Services for Jarvis to Townsend Forcemain	\$53,477.80	\$354,623.40
WEC-78-2020	Dunnville SCADA Upgrades and PLC Replacements	\$48,051.08	\$276,572.34

Note: Change Orders must remain within the approved budget or within the parameters of reallocating budget funds as per the Procurement Policy otherwise a report to Council is required.